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Statement of Ongoing Contractsasof 08/20/18 09/ 04/ 18
District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
11- | MP- 8- 38. 8/ 39. 2 IN EL CENTRO FROM 0.2 M LE WEST TO  MARI NA LANDSCAPE | NC. ARl NDUQUE RAY $1,508, 620 08/ 16/ 16 0%
11-263314 0.2 MLE EAST OF DOGWOOD ROAD OC 3707 W GARDEN GROVE BLVD 7177 OPPORTUNI TY ROAD $1,371,083 09/01/16 0%
STBG- 1 008- (108) E LANDSCAPE M TI GATI ON $2,625 08/19/20
"0 ORANGE  CA 92705 SAN DI EGO, CA 92111
(714) 939- 6600 (858) 467- 4084 PLANT EST
HEL4 SATI S
11- | MP- 8- 40. 4/ 45. 5 IN | MPER AL COUNTY NEAR EL CENTRO SECURI TY PAVI NG COVPANY, | NC. HERNANDEZ DANI EL $74,362, 778 03/01/17 46%
11-418514 FROM 0.5 M LE WEST OF ROUTE 8/111 13170 TELFAIR AVE 722 E. BARIONI BLVD $32, 897,464 03/24/17 44%
ACl M 0082- (109) E $1, 674,591 12/10/ 19
SEPARATI ON TO 0.6 M LE WEST COF | MPERI AL, CA 92251
-0 ANDERHOLT RD OC AND FROM 0.5 M SYLMAR ~ CA 91342 (760) 594- 2008
PAVEMVENT REHABI LI TATI ON (818) 362- 9200
HA22
11- | MP- 8- 83. 1/ 90 IN | MPERI AL COUNTY ABOUT 6 M LES WEST COFFMAN SPECI ALTIES, | NC. HERNANDEZ DANI EL $39, 819, 934 03/21/17 54%
i\a "\14138;4_(110) c OF W NTERHAVEN FROM 0.7 M LE WEST OF 9685 VI A EXCELENCI A SUI TE 200 722 E BARI ONI BLVD $39ézgg, (152‘21 gg;gi; 1; 98%
OG LBY ROAD OVERCROSSI NG TO 0.7 M LE '
0 SAN DI EGO CA 92126 | MPERI AL, CA 92251
WEST OF ROUTE 8/ 18 (760) 355- 8666
(858) 536- 3100
PAVEMENT REHABI LI TATI ON
HA22
11- | MP- 86-20. 4/ 21. 8 IN | MPERI AL COUNTY I N AND NEAR HAZARD CONSTRUCTI ON COMPANY  CORTEZ, CARLOS $4,108,075 04/ 23/ 18 50%
11- 2N0134 BRAW.EY AND WESTMORLAND FROM | STREET 6465 MARI NDUSTRY DRI VE 722 E. BARIONI BLVD $4g1 ‘91(158 f{g; 125 ig 12%
TO BRANDT ROAD AND FROM 0.2 M LE | MPERI AL, CA 92251 !
SOUTH OF B STREET TO MARTI N SAN DIEGO  CA 92121 858) 688- 1423
(858) 587- 3600 (858) SUSPENDED
M LL AND REPLACE W TH RUBBERI ZED
11- | MP- 86-24. 7/ 65. 2 IN | MPERI AL COUNTY AT VAR QUS TRUESDELL CORPORATI ON OF HERNANDEZ- DUARTE, $718, 718 04/19/18 0%
11-2m0014 LOCATI ONS. CALI FORNI A, | NC. DANI EL $0  05/03/18 0%
BRI DGE DECK METHACRYLATE, REPAI R 1310 W 23RD STREET 722 E BARIONI, BLVD $0 12/31/18
TEVPE A7 85282 | MPERI AL, CA 92251 SUSPENDED
(602) 437-1711 (760) 355- 8666
11-1 MP-111-1.2/8. 3 IN | MPERI AL COUNTY | N AND NEAR SECURI TY PAVI NG COVPANY, | NC. GARCI A TORRES, VI CENTE $17, 969, 341 03/22/18 0%
11- 2N0104 CALEXI CO ON STATE ROUTE 111 FROM 13170 TELFAI R AVENUE 722 E BARI ONO BLVD $23, 228 82; 14115 ig 0%

ROUTE 98 TO ROSS AVENUE AND ON ROUTE
98 FROM ROCKWOOD AVENUE TO 0.
RUBBERI ZED HOT M X ASPHALT ( RHVA)

| MPERI AL, CA 92251
(760) 355- 1350

SYLMAR CA 91342
(818) 362- 9200
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Statement of Ongoing Contractsasof 08/20/18 09/ 04/ 18
District 11
Location _ xwaraea _
l(::ec::lnz%(:t E’Tg;]m Wwater Description Eﬁsﬂir:r Conlilrc:)j ;chlagz AE'ztp g(\)lr?"nc:) 0/‘(’J/Il\r/nvgrk
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-5-.3/29.5 I'N SAN DI EGO COUNTY, ON ROUTE 5, FROMSPECI ALI ZED PAVEMENT MARKI NG, PANNU ARASHDEEP $6, 056, 595 03/ 23/ 18 54%
11-2No284 THE USA/ MEXI CO BORDER TO GENESEE I NC. $4,391,532  04/06/18
817 SWEETWATER ROAD $2.447,060 12/28/18 %
AVENUE OVERCROSSI NG 11095 SW I NDUSTRI AL WAY STE A SPRI NG VALLEY, CA 91977
REMOVE AND REPLACE ALL TRAFFI C .
TUALATIN OR 97062 (858) 688- 1433
(503) 885- 0420
11-SD-5-.3/5. 4 I'N SAN DI EGO COUNTY AT VARI OUS PAL GENERAL ENGI NEERI NG INC  LAMAN MATTHEW $2,584,563 05/10/ 17 63%
i(lz_s#-l%%-(lzl) c LOCATI ONS. 10675 TREENA ST #103 817 SVEETWATER ROAD $2, 139, 7;3 82; gg; g 83%
0 ROADSI DE SAFETY | MPROVEMENTS SAN DIECO CA 92131 SPRI NG VALLEY CA 91977
( 858) 860- 5300 (858) 688- 1373
HA22
11-SD-5-.3/72. 4 I'N SAN DI EGO COUNTY AT VARI OUS BC TRAFFI C SPECI ALI ST ROSAL PURI SI MO $7,202, 464 07/ 26/ 17 63%
11-419114 LOCATI ONS 638 W SOUTHERN AVE 3485 EAST VI STA WAY $4;$i‘i’§' 230 08709717 58w
OVERHEAD S| GN REPLACEMENT SOUTH CRANGE  CA 92865 VI STA, CA 92084 '
(714) 974-1190 (858) 688- 1384
11-SD-5-3.9/9. 2 I'N SAN DI EGO COUNTY, | N SAN DI EGO, COFFMAN SPECI ALTI ES, | NC. ALSHEI KH, JASON $7,897,254 12/02/ 16 71%
i&ﬁ:‘éogg 6340 E CHULA VI STA, AND NATIONAL CITY, AT 9685 VI A EXCELENCI A STE 200 817 SWEETWATER ROAD $7, 5;;3233 (1)25 géj ig 97%
0 - ) VARI QUS LOCATI ONS FROM 0.1 M LE SAN DIECO CA 92126 SPRI NG VALLEY, CA 91977 ’
T SOUTH OF CORONADO AVENUE OV (858) 688- 1473
I NSTALL NORTHBOUND RAMP METERS AND  (858)536-3100
HB4N
11- SD-5-20.3/21. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMCLEAN CUT LANDSCAPE ARI NDUQUE, RAY $833,678 10/ 26/ 15 62%
é%;:?%gé‘l-(am) c 0.3 MLE SOUTH OF FIESTA | SLAND ROAD | NCORPORATED 7177 OPPORTUNI TY ROAD $719, 8;‘(‘) 1%5 ﬁ; 13 86%
"0 OVERCROSSI NG TO 0.5 MLE NORTH OF 7726 N. FIRST STREET, #137 SAN DI EGO, CA 92111
TECOLOTE CREEK BRI DG .
LANDSCAPE M TI GATI ON. FRESNO, - CA 93720 (898) 467- 4084
HB4N (559) 322- 2041
11-SD-5-29.1/30.5 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFLATI RON VEST, | NC. POUND, DAVID M $66, 260, 518 12/ 18/ 14 73%
ijﬁﬁ?-ztz)ggi-(ezs . 0.4 M SOUTH OF GENESEE AVE 1770 LA COSTA MEADOWS DRI VE 2863 CARMVEL VALLEY $65$gg$, ggg 8% g; ig 98%
) OVERCROSSI NG TO SORRENTO VI ADUCT ROAD '
LU62-11 1-(9F) REPLACE BRI DGE/ RECONSTRUCT RAMPS SAN MARCCS ~ CA 92078 DEL MAR CA 92014 SUSPENDED

--()
HE11l

(760) 916- 9100

(858) 720- 2112
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District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-5-29. 5/ 72. 4 IN SAN DI EGO COUNTY, ON ROUTE 5, FROMBC TRAFFI C SPECI ALI ST GENEL- TRUJI LLO, GENERO $6, 429,542 03/ 23/ 18 68%
11-2No294 GENESEE AVENUE OVERCRCSSI NG TO THE 638 W SOUTHERN AVE 2863 CARMEL VALLEY $1, 328' 251 035 02; 12 2204
SAN DI EGOY ORANGE COUNTY LI NE. ROAD $1,080, 651  10/16/1
ORANGE CA 92865
REMOVE AND REPLACE ALL TRAFFI C DEL MAR CA 92014
(714) 974- 1190 "
(858) 688- 1376
11-SD-5-31.7/31. 7 I'N SAN DI EGO COUNTY I N SAN DI EGO AT  HAZARD CONSTRUCTI ON COMPANY | RION, JOSEPH $836,710 07/21/15 82%
11-282304 0.1 MLE SOUTH OF CARMEL MOUNTAI N 6465 MARI NDUSTRY DR 7177 OPPORTUNI TY ROAD $793,874  08/04/15 93%
STPI - 005 -(630)E RCROS $6, 405 04/ 12/ 19
ROAD UNDE SING SAN DI EGO CA 92121 SAN DIEGO,  CA 92111
-0 SLOPE STABI LI ZATI ON. (619) 778- 8045
(858) 587- 3600
HA23
11- SD-5-37. 4/ 46. 5 IN SAN DI EGO COUNTY AT VAR QUS FLATI RON- SKANSKA- STACY AND  MCM LLAN, STEVE $244,178,285 12/22/ 16 42%
11-2T72174 LOCATI ONS FROM LOMAS SANTA FE DR TO W TBECK A JO NT VENTURE (FSSW 2863 CARVEL VALLEY RD $120, 399,831 01/13/17 49%
f:"\\g:‘g' :&62'(213)1 0.5 MLE SOUTH OF PALOMAR AIRPORT 1770 LA COSTA MEADO/S DR DEL MAR CA 92014 $3,000,526  10/15/21
(6) RD. SAN A CA 92078 (858) 688- 1435
-0 REPLACE THE SAN ELI JO LAGOON HWY XGOS
HB5 (951) 232- 3522
11- SD-5-38. 1/ 39. 3 VETLAND CONSTRUCTI ON NEAR STATE FLATI RON- SKANSKA- STACEY AND  CORBI T, JARED $97, 660, 107 11/21/17 24%
11- 2E1504 HI GHWAY | N SAN DI EGO COUNTY | N SOLANAW TBECK A JO NT VENTURE 3089 MANCHESTER AVE $;g, %g, %g (1)%; ﬁ; g 1%
BEACH AND ENCI NI TAS AT VAR OUS 1770 LA COSTA MEADOAS DR CARDI EE, CA 92007 e
LOCATI ONS (858) 220- 3986
RETORE THE SAN ELI JO LAGOON, SAN MARCOS, - CA 92078
(951) 232- 3522
11- SD- 5- 39. 4/ 40. 9 IN SAN DI EGO COUNTY I N ENCI NI TAS ON  FLATI ORN- SKANSKA- STACY AND  TERZI C.  ALEKSANDAR $5, 340, 000 03/ 09/ 18 47%
11-2T3454 SAN ELI JO AVENUE FROM CHESTERFI ELD W TBECK, A JO NT VENTURE 3089 MANCHESTER $1;$f§$, ggg 825 ig; 12 24%
DRI VE TO SANTA FE DRI VE 1770 LA COSTA MEADOAS DRIVE  AVE. . BLD B '
CMC - CONSTRUCT CLASS 1 Bl KE PATH,
SAN MARCOS CA 92078 (ngg Zgé (1:2822007
(760) 916- 9100
11-SD-8-.3/1.7 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMHAZARD CONSTRUCTI ON COMPANY  FARVER BRANDON $8, 399,288 11/02/17 27%
11-414804 0.1 MLE WEST OF MORENA BOULEVARD 6465 MARI NDUSTRY DRI VE $3,097,271  11/28/17 9
O MG 008-(324)E 4001 EL CAJON BLVD $390. 333 03/05/19 /%

--0

HB1

UNDERCROSSI NG TO 0.5 M LE WEST OF
HOTEL Cl RCLE DRI VE UNDE
SAFETY | MPROVEMENT WESTBOUND | - 8

SAN DI EGO CA 92121
(858) 587- 3600

SUl TE 206
SAN DI EGO, CA 92105
(858) 688- 1375
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District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-8-5. 4/ 10. 6 IN SAN DI EGO COUNTY I N SAN DI EGO, LA HAZARD CONSTRUCTI ON COMPANY — AMTEY SHRI KANT $5,409, 783 09/26/16  100%
11- 237964 MESA, AND NEAR EL CAJON FROM 0.2 M LE 6465 MARI NDUSTRY DR. 7177 OPPORTUNI TY ROAD $5, 262,673 10/13/16 97%
NHPI - 008- (321) E VEST OF FAl RVOUNT AVENUE $98, 833 09/ 26/ 18
- SAN DI EGO CA 92121 SAN DI EGO CA 92111
0 UNDERCROSSI NG TO FLETCHER PARK 858) 688- 1575
(858) 587- 3600 (858) OVER RN
EXTEND FO COMMUNI CATI ONS; | NSTALL
HB4N
11- SD- 8- 9. 0/ 15. 3 I N SAN DI EGO COUNTY FROM 0.6 M LE FLATI RON VEST, | NC. W LLI AVSON, JOHN $16, 244, 493 10/ 31/ 17 25%
ié ‘,\1/?8(7)8;1 473) £ VEST OF LAKE MURRAY BOULEVARD 1770 LA COSTA MEADOAS DRI VE 1463 BROADWAY $gy ﬁg' ;gg (1)25 gg; % 78%
-(323) OVERCRGCSSI NG | N SAN DI EGO TO  JOHNSON EL CAJON, CA 92021 ' '
-0 AVENUE UNDERCROSSI NG I N EL C SAN MARGOS -~ CA 92078 858) 688. 1580
(760) 916- 9100 (858)
PAVEMENT REHABI LI TATI ON
HA22
11- SD-8-15.3/21. 6 IN SAN DI EGO COUNTY ON ROUTE 8 FROM GRANI TE CONSTRUCTI ON COVPANY FI GUERQA, RENE $12,125,950 06/23/16  100%
11- 413504 JOHNSON AVENUE UNDERCROSSI NG TO 0.2 585 W BEACH STREET 1463 BROADWAY $12,201,040 07/15/16 ;.00
NHPI - 008- (319) E M LE WEST OF LAKE JENNI NGS PARK ROAD $0 07/27/18
EL CAJON CA 92021
--() WATSONVI LLE  CA 95076 07/27/18
UNDERCRGSSI NG 260) 444- 1000 (858) 688- 1551 COVPLETED
PAVEMENT REHABI LI TATI ON (760) 444-
HA22
11- SD- 8- 19. 8/ 20. 1 IN SAN DI EGO COUNTY AT VAR OUS PAL GENERAL ENG NEERI NG | NC $2,472,640 05/17/18 0%
11- 405804 LOCATI ONS. 10675 TREENA ST #103 $0 06/25/18 0%
ACNH X073- (129) B UPGRADE PEDESTRI AN RAMPS $0
--0) SAN DI EGO CA 92131
(858) 860- 5300
HB71
11-SD-8-/18. 4 IN SAN DI EGO COUNTY AT VARI QUS FBD VANGUARD CONSTRUCTI ON ROSAL, PURI SI MO $10, 120, 000 12/22/17 37%
ACST- X073- (125) E LCCATI ONS 651 ENTERPRI SE COLRT 2863 CARMEL VALLEY 404 003 05/28/10 4%
- X073-(125) OVERHEAD S| GN REPLACEMENT NORTH ROAD :
--() LI VERVORE CA 94550 DEL MAR CA 92014
(925) 245- 1300 "
(858) 688- 1384
11- SD- 15- . 4/ M20 IN SAN DI EGO COUNTY FROM MAI N STREET STERNDAHL ENTERPRI SES | NC. PANNU, ARASHDEEP $4, 614,134 03/ 22/ 18 47%
11-2N0154 UNDERCROSSI NG TO 0.3 M LE NORTH OF 11861 BRANFORD ST. $2,941,314  04/17/18
817 SVEETWATER ROAD $1,799 037 12/28/18 4%

State of California Department of Transportation

ROUTE 56.

RESTRI PE ALL DELI NEATI ON SUN VALLEY = CA 91352

(818) 834- 8199

SPRI NG VALLEY CA 91977
(858) 688- 1433
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Statement of Ongoing Contractsasof 08/20/18 09/ 04/ 18
District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 15- 20. 0/ 54. 3 IN SAN DI EGO COUNTY FROM 0.3 M LE BC TRAFFI C SPECI ALI ST GENEL- TRUJI LLO, GENARO $5,841,822 03/ 06/ 18 78%
11-2N0164 NORTH OF ROUTE 56 TO RI VERSI DE COUNTY 638 W SOUTHERN AVE 2863 CARVEL VALLEY RD $2,077,159 03/20/18 36%
LI NE DEL MAR . CA 92014 $1, 406, 938 09/ 26/ 18
ORANGE CA 92865 '
RESTRI PE ALL DELI NEATI ON .
(714) 974 1100 (858) 688- 1376
11- SD-52-3. 9/ 6. 6 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMHAZARD CONSTRUCTI ON ARI NDUQUE, RAY $1,087,950 04/ 20/ 18 38%
11- 292804 ROUTE 805/ 52 SEPARATI ON TO ROUTE 6465 MARI NDUSTRY DRI VE 7177 OPPORTUNI TY ROAD $341,279 05/18/18 34%
ACNH P052- (018) E $180, 896 10/ 31/18
0 163/ 52 SEPARATI ON. SAN DI EGO CA 52121 VS 62
o STORMMTER M Tl GATI ON - MEDI AN
(858) 587- 3600 SAN DI EGO, CA 92111
(858) 467- 4084
11- SD-52- 13. 3/ 14. 8 I'N SAN DI EGO COUNTY I N SAN DI EGO AND HAZARD CONSTRUCTI ON $1, 043,510 07/09/ 18 0%
11-421204 SANTEE FROM MAST BOULEVARD 6465 MARI NDUSTRY DRI VE $0 08/ 06/ 18 0%
SNHG- P052- (019) E UNDERCROSSI NG TO M SSI ON GORGE ROAD $0
--0) UNDERCRGSS! NG SAN DI EGO CA 92121
CONSTRUCT MEDI AN BARRI ER (858) 200- 3660
11- SD- 67- 4. 6/ 19 IN SAN DI EGO COUNTY | N AND NEAR HAZARD CONSTRUCTI ON COMPANY  NABI ZADEH, MEHRDAD $4,366,464 12/12/16  100%
11-403204 POMY FROM 0.2 M LE SOUTH OF WNTER 6465 MARI NDUSTRY DR 2863 CARVEL VALLEY RD $4,154,034 01/11/17 94%
ACHS- STPO- (707) 6 GARDENS OVERCROSS| NG TO SHADY QAKS DEL MAR CA 92014 $13,360 08/31/18
--0) DRI VE SAN DI EGO CA 92121
. (858) 587- 3600 (858) 688- 1518 OVER RUN
B1 I NSTALL CENTERLI NE CHANNELI ZERS,
11- SD- 75- 20. 2/ 22. 2 I N SAN DI EGO COUNTY AT SAN DI EGO HMVB CONSTRUCTI ON | NC TI ONGCO, NI KKI $8, 460, 000 11/ 16/ 17 20%
11- 262204 CORONADO BAY BRI DGE FROM TOLL GATES 2885 SCOTT STREET 7177 OPPORTUNI TY ROAD $864, 217 01/04/18 10%
ACNH PO75- (027) E TO NORTH JUNCTI ON ROUTE 5 $226,566 07/17/19
--0) : VISTA CA 92081 SAN DI GO CA 92111
BRI DGE REHABI LI TATI ON - UPGRADE .
(760) 727- 9808 (858) 688- 3247
HA21
11- SD- 75-21. 0/ 21. 6 IN SAN DI EGO COUNTY I N SAN DI EGO FROMABHE & SVOBCDA, | NC. TI ONGCO, NI KKI $19, 063,581 09/ 01/ 15 91%
11- 409304 0.9 MLE NORTH TO 1.5 M LES NORTH OF 18100 DAI RY LANE $18, 764,050 09/14/15
STPNH -( )P 777 CPPORTUNI TV ROAD $30,870 11/27/18 8%

5044-E - ()

HA21

State of California Department of Transportation

GLCORI ETTA BOULEVARD

PAI NT STEEL SURFACES AND BUI LD JORDAN ~ MN 55352

(952) 447- 6025

SAN DI EGO, CA 92111
(858) 688- 1526
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Statement of Ongoing Contractsasof 08/20/18 09/ 04/ 18
District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-76-12. 1/ 17. 7 IN SD CNTY NEAR BONSALL & FALLBROOK AMES CONSTRUCTI ON | NC LEVI NE, GARY $83,806, 715 08/ 04/ 14 0%
11-257154 ON RTE 15 FROM .3 M LE SO TO .3 M LE 2000 AMES DRI VE $80, 861,370 08/19/14 9
871 N. BROADWAY 1 24 0%
STPL-6211- (114) E N O RTE 76/ 15 SEPRTN & ON RIE 76 FROM ESOONDI DO, CA 92025 $140, 681 08/ 24/ 18
F 20-12 0-(1E) BURNSVI LLE, MN 55306
0 .4 MLEWO SOMS (952) 435- 7106 (760) 639- 4430 PLANT EST
nol CONSTRUCT 4 LANE HI GHWAY SATI S
11- SD-76-12. 1/ 17. 7 IN SD CNTY NEAR BONSALL & FALLBROOK, HABI TAT RESTORATI ON SCI ENCES, | Rl ON JOSEPH $1, 450, 000 06/ 01/ 18 0%
11-257164 ON RTE 15 FROM .3 MLE SO TO .3 MLEINC. 7177 OPPORTUNI TY RD $26, 250 06/ 25/ 18 2%
ST(P)L' 6211-(136)E N O RTE 76/ 15 SEPRTN & ON RTE 76 FROM1217 DI STRI BUTI ON WAY SAN DI EGO, CA 92111 $26,250 02/15/23
o .4 MLE WO SO M (858) 467- 4086
SR-76 EAST PLANT ESTABLI SHVENT VISTA ~ CA 92081
HB32 (760) 479- 4210
11- SD- 76- 22. 2/ 40 IN SAN DI EGO COUNTY AT VAR QUS PETERSON- CHASE GENERAL NABI ZADEH MEHRDAD $1,443,817 11/17/17 57%
i\(l:;;?g(l)gg_ 031 E LOCATI ONS FROM GOMVEZ CREEK BRI DGE TO ENG NEERI NG CONSTRUCTI ON, | NC. 2863 CARVEL VALLEY RD 2?32’ g;i ﬁ; %25 1; 2504
0 (031) LA JOLLA AMAGO CREEK BRI DGE 16351 CONSTRUCTI ON Cl RCLE VEES DEL MAR CA 92014 '
o BRI DGE RAI L UPGRADES }
IRVINE CA 92606 (858) 688- 1518
HA21 (949) 252- 0441
11- SD- 76- 32. 6/ 33. 3 IN SAN DI EGO COUNTY AT RINCON FROM LB CIVIL CONSTRUCTION, INC.  LEVINE, GARY $5, 234,092 02/ 27/ 17 47%
11- 405704 0.3 MLE WEST OF TO 0.4 M LE EAST OF 324 EAST VALLEY PARKWAY 871 N. BROADVWAY WAY $4, 214,171  04/12/17 78%
SSTG S076- ( 030) VALLEY CENTER ROAD $283,977 10/ 24/ 19
--0) ) ESCONDI DO, CA 92025 ESCONDI DO, CA 92025
CONSTRUCT ROUNDABOUT AND REALI GN g .
(760) 294- 0974 (760) 639- 4430
HB1
11- SD- 78-13. 0/ 14. 1 I N SAN DI EGO COUNTY | N SAN MARCOS VESTERN RI M CONSTRUCTORS, | NC. LABRADOR ALBERT $5, 738,507 01/20/17  100%
i&‘:fllagg‘;_ e E FROM 0.1 M LE EAST OF TW N OAKS 621 S ANDREASEN DRIVE, SU TE 871 N. BROADWAY $5;$g§f,gg§ 835 235 1; 91%
(118) VALLEY ROAD OVERCROSSING TO 0.2 M LE ESCONDI DO, CA 92025 :
-0 VEST OF WOODLAND PARKWAY ESCONDI DO CA 92029 760) 639- 4430
(760) 489- 4328 (760) OVER RN
CONSTRUCT EASTBOUND AND WESTBOUND
HB4N
11- SD- 78- 37. 3/ 60. 3 IN SAN DI EGO COUNTY | N AND NEAR SAN CALMEX ENG NEERI NG | NC NABI ZADEH, MEHRDAD $10, 669, 256 04/ 23/ 18 24%
11- 2N0224 DI EGO FROM FLORA VI STA DRI VE TO WEST 2764 S VI STA AVE 2863 CARVEL VALLEY RD ig' ;‘713' %‘1% fﬁ; gg; ig 44%
HAVERFORD ROAD AND FROM 0.2 M LE EAST DEL MAR CA 92014 ! !
OF MAGNOLI A AVE TO BLOOM NGTON CA 92316 (858) 688. 1518

RUBBERI ZED HOT M X ASPHALT OVERLAY. (909) 546-1311



State of California Department of Transportation Page 7

Statement of Ongoing Contractsasof 08/20/18 09/ 04/ 18
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 79-31. 3/ 31. 3 IN SAN DI EGO COUNTY NEAR WARNER PAL GENERAL ENG NEERI NG INC  LABRADOR, ALBERT $1,179,834 05/22/18 0%
11- 2N0024 SPRI NGS AT BUENA VI STA CREEK BRIDGE 10675 TREENA ST #103 871 N. BROADWAY 23 22; ﬁ; 12 0%
AND AT SOVE CREEK BRI DGE. SAN DI EGO CA 92131 ESCONDI DO CA 92025
REHABI LI TATE BRI DGE DECK. .
(858) 860- 5300 (760) 796- 4072
11- SD-79-34. 2/ 36.5 I'N SAN DI EGO COUNTY NEAR WARNER PETERSON- CHASE GENERAL MERCADO VI CTOR $1,398,902 01/08/18  100%
11- 414304 589,933 02/02/ 18
AT Pa99- (042) E SPRI NGS AT CANADA VERDE CREEK BRI DGE ENG NEERI NG CONSTRUCTI ON, | NC. 2863 CARMEL VALLEY $$96 533 Qo028 42%
0 AND AT AGUA CALI ENTE CREEK BRI DGE 16351 CONSTRUCTI ON Cl RCLE VEES ROAD :
o UPGRADE BRI DGE RAI LS & GUARDRAI L
IRVINE CA 92606 Dggswﬁgo ;’*222014 OVER RUN
HA21 (949) 252- 0441 (858) 720-
11- SD- 79-/ 20. 2 IN SAN DI EGO COUNTY NEAR DESCANSO GRANI TE CONSTRUCTI ON COVPANY  FI GUEROA, RENE $6, 284,569 04/ 23/ 18 31%
11-2N0184 FROM ROUTE 8/ 79 SEPARATI ON TO EAST 5860 EL CAM O REAL 1463 BROADWAY AVE $1,145,379 05/16/18 19%
ACST- S079- (045) E $1, 081,274 11/06/ 18
0 JUNCTI ON ROUTE 79/ 78 NEAR JULI AN. CARLSBAD  CA 92008 EL CAJON, CA 92021
o BONDED WEARI NG COURSE OVERLAY }
(760) 444- 1032 (858) 688- 1551
11-SD-94-5.8/9. 3 I'N SAN DI EGO COUNTY I N SAN DI EGO AT PETERSON- CHASE GENERAL W LLI AVBON, JOHN $2, 674,302 01/11/18 51%
11-414404 KELTON ROAD OVERCROSSI NG AND | N ENG NEERI NG CONSTRUCTI ON, | NC. 1463 BROADWAY $703,547 02/09/18 26%
ACNH P094- ( 065) E $148,281 11/15/18 0
0 LEMON GROVE AT GROVE STREET 16351 CONSTRUCTI ON CI RCLE VES EL CAJON, CA 92021 '
o OVERCROSSI NG (858) 688- 1580
UPGRADE BRI DGE RAI LS | RVINE  CA 92606
HA21 (949) 252- 0441
11- SD- 94- 59. 6/ 60. 2 IN SAN DI EGO COUNTY NEAR MANZANI TA  GRANI TE CONSTRUCTI ON COVPANY W LLI AVSON, JOHN $4,201,238 09/07/ 16 75%
11- 295204 FROM CHURCH ROAD TO 0.1 M LE WEST OF 5860 EL CAM NO REAL 1463 BROADVWAY $3, 967,735 09/28/16 92%
HSST- BGPO- ( 406) $10, 457 03/ 05/ 19
O KUNEVAAY ROAD. CARLSBAD CA 92008 EL CAJON CA 92118
o CURVE REALI GNVENT )
(760) 444- 1032 (858) 688- 1580
HB1
11- SD-125-9. 8/ 12. 4 I'N SAN DI EGO COUNTY I N AND NEAR VESTERN RI M CONSTRUCTORS, | NC. LAMAN, MATTHEW $2, 882,270 08/07/17 33%
11-292004 LEMON GROVE FROM PARADI SE VALLEY ROAD 621 S ANDREASEN DRI VE, SUITE 817 SWEETWATER ROAD $1,196,503 08/29/17 41%
ACNH P125- (019) E OVERCROSSI NG TO 0.3 M LE NORTH OF $42,834 12/31/19
B . ESCONDI DO CA 92029 SPRI NG VALLEY, CA 91977
0 TROY STREET OVERCROSSI NG (858) 688- 1526

STORMMATER M TI GATI ON - MEDI AN (760) 489- 4328
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Statement of Ongoing Contractsasof 08/20/18

09/ 04/ 18

District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-163-2.5/ 4 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMWESTERN RI M CONSTRUCTORS, | NC. GHAZI ALAM SULTAN $7,038,957 01/17/18 15%
11- 415304 ROBI NSON AVE OVERCROSSI NG TO SAN $725,811 02/09/18

621 S ANDREASEN DRIVE, SUITE 817 SWEETWATER RD

SPRI NG VALLEY, CA 91977
(619) 602- 0333

10%
CSTG P163- (030) E Dl EGO RI VER BRI DCE. $455, 217 06/ 26/ 19

-0 ENHANCE STRI PI NG, LI GHTI NG UPGRADE ESCONDI DO CA 92029

(760) 489- 4328
HA23

11-SD-163-4.1/4.9 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMFLATI RON WEST, | NC. ALSHEI KH JASON $31, 264,101 06/ 16/ 17 27%

11-085784 0.3 MLE SOUTH TO 0.5 MLE NORTH OF 1770 LA COSTA MEADOWS DRIVE 817 SWEETWATER ROAD $9, 214,001 07/18/17 29%
$681,323 02/19/21
FRI ARS ROAD OVERCROSSI NG AN A CA 92078 SPRI NG VALLEY, CA 91977
REVI SE | NTERCHANGE/ W DEN OC AND C6 .
(760) 916- 9100 (858) 688- 1473
HE11

11- SD-805-. 3/ 4 I' N SAN DI EGO COUNTY AT VARI QUS HAZARD CONSTRUCTI ON COMPANY  FI GUERCA, RENE $3, 026, 144 01/16/18 36%

iéi 41\1/3)1((2)(7)‘31 (128)E LOCATI ONS. 6465 MARI NDUSTRY DRI VE 1463 BOADVAY $11$§Z,§'§§f 825 iéﬁ 12 o
' CONSTRUCT MAI NTENANCE VEHI CLE ,
0 SAN DIEGO CA 92121 EL CAJON, CA 92021

(858) 587. 3600 (858) 688- 1551

HA28

11-SD-805-.9/1.1
11-292304
STPI -805 -(628)E

I'N SD COUNTY I N SD FROM SAN YSI DRO CLEAN CUT LANDSCAPE
UNDERPASS (LRT) TO BEYER BOULEVARD I NCORPORATED

$1,877,090 06/11/14 0%
$1, 770,947 06/ 26/ 14 00
$10, 289 09/ 20/ 18 ?

ARI NDUQUE, RAY
7177 OPPORTUNI TY RD.

--0

HA23

OVERCROSSI NG & FROM 0.3 M LE NORTH OF 7726 N. FI RST STREET, #137
DEL SOL BOULEVARD UNDE

STORM VATER M Tl GATI ON SLOPE FRESNO,  CA 93720

(559) 322- 2041

SAN DI EGO, CA 92111
(858) 467- 4084

PLANT EST
SATI S

11- SD- 805- 2. 9/ 10 I'N SAN DI EGO CO I N AND NEAR SD, CV ANDRV CONCRETE, | NC. PAKANDAM  MEHRDAD $5, 298, 726 03/ 22/ 18 78%
11- 2N0074 NC ON RTE 5 FROM CAM NO DE LA PLAZA 605 E COMVERCI AL ST 1463 BROADWAY $3,182,428 04/09/18 60%
$1, 674,300 09/19/18
UCTO0.3 M S OF L ST UC AND ON RTE EL CAJON, CA 92021
ANAHEI M CA 92801 '
805 FROM PALM AVE O (858) 688- 1590
REPAI R AND REPLACE SLAB (714) 855- 4201
11- SD-805-4.4/5.5 IN SAN DI EGO COUNTY I N CHULA VISTA  CLEAN CUT LANDSCAPE RI VAS, MANUEL $1, 225,406 12/17/ 14 0%
11-2T2514 FROM ORANGE AVENUE OVERCROSSI NG TO | NCORPORATED 4001 EL CAJON BLVD, $958,313  01/09/15 0%
NAPLES STREET UNDERCROSSI NG 7726 N. FIRST STREET, #137 STE 208 $0 02/20/20
LANDSCAPE M TI GATI ON
FRESNO, CA 93720 S/gglsusggo,logg 92105 PLANT EST
HA25 (559) 322- 2041 (858) 829- SATIS
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Statement of Ongoing Contractsasof 08/20/18 09/ 04/ 18

District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-805-5.7/7.8 I'N SAN DI EGO COUNTY I N CHULA VI STA AT SEMA CONSTRUCTI ON, | NC. RI VAS MANUEL $12, 363,909 05/25/18 1%
11-2T2604 VARI QUS LOCATI ONS FROM 0.2 M LE 320 GODDARD VAY, SUITE 150 4001 EL CAJON BLVD, $23,630 06/19/18 0%
STPL- 6211- (121) NORTH OF NAPLES STREET UC TO BONI TA <UL TE 208 $23,630 01/05/21
--() RD UC. PM ***5 7.7 gt IRVINE CA 92618 SAN DI EGD. CA 92105
- 1-805 SOUTH SOUND WALLS (UNIT 1) (949) 470- 0500 (858) 829- 1020
11- SD-805-15. 7/ 17. 5 I'N SAN DI EGO COUNTY I N SAN DI EGO AT VESTERN RI M CONSTRUCTORS, | NC. FI GUEROA, RENE $2, 462,014 07/21/17 47%
11-410804 VARI QUS LOCATI ONS FROM LANDI S STREET 621 S ANDREASEN DRI VE, SUI TE 1463 BROADWAY $2,194,312 08/15/17 86%
ACI M 805- (637)E $202,240 03/01/19

OVERCROSSI NG TO ROUTE 805/ 8 EL CAJON, CA 92021
-0 SEPARATI ON. ESCONDI DO~ CA 92029 (858) 688- 1551

ROADS| DE SAFETY | MPROVENENT (760) 489- 4328

11- SD- 805- 24. 7/ 27. 6 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMACCU CONSTRUCTI ON, | NC. HODZI C, SEI D $862, 462 02/01/18  73%
11-2T3304 0.3 MLE NORTH OF GOVERNOR DRI VE 2098 S. GRAND AVE. SUTE A 4001 EL CAJON BLVD. $572,118 02/21/18 66%
UNDERCROSSI NG TO 0.5 M LE NORTH OF STE 208 $152,583 10/04/18
M RA MESA BOULEVARD UN SANTA ANA CA 92705 SAN DI EGO, CA 92108
I NSTALL | RRI GATI ON AND LANDSCAPI NG (714) 641-4730 (858) 688- 1429
11- SD- 805- 26. 8/ 27. 3 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMCLEAN CUT LANDSCAPE AR NDUQUE, RAY $1,363,304 06/22/15  85%
11-2T0414 CARROLL CANYON ROAD BRI DGE TO 0.2 I NCORPORATED 7177 OPPORTUNI TY ROAD $988,900  07/13/15 71%
M LE NORTH OF M RA MESA BOULEVARD 7726 N FIRST STREET, #137 SAN DI EGO, CA 92111 $4,642  03/05/19
UNDERCROSSI NG HWY PLANTI 858) 467- 4084
HW PLANTI NG & LONG TERM PLANT FRESNO, - CA 93720 (859
HB32 (559) 322- 2041

Totals: Authorized Final Amt: $876, 762, 411 Completed to Date: $513, 340, 805  Work ThisMonth: $28, 624, 247
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11-1 MP-8-38.8/39.2
11-1MP-8-40.4/45.5
11-1 MP-8-83.1/90
11-1 MP-86-20.4/21.8
11-1 MP-86-24.7/65.2
11-1WmP-111-1.2/8.3
11-SD-5-.3/72. 4
11-SD-5-3.9/9.2
11-SD-5-31.7/31. 7
11- SD-5-38.1/39.3
11- SD-5-39. 4/ 40.9
11-SD-5-.3/5.4
11-SD-5-.3/29.5
11- SD- 5- 20. 3/ 21.
11- SD-5-29. 1/ 30
11-SD-5-29. 5/ 72.
11- SD- 5- 37. 4/ 46.
11-SD-8-5.4/10.6
11-SD-8-9. 0/ 15. 3
11-SD-8-15.3/21.6
11-SD-8-.3/1.7
11-SD-8-19.8/20.1

ga ~r 01 b

Statement of Ongoing Contracts - Index

Contract

11- 263314
11- 418514
11- 418524
11- 2N0134
11-2MD014
11- 2N0104
11- 419114
11- 244004
11- 282304
11- 2E1504
11- 273454
11- 410904
11- 2N0284
11-002714
11- 0223U4
11- 2N0294
11-2T2174
11- 237964
11- 408704
11- 413504
11- 414804
11- 405804
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11- SD-8-/18.

4

11- SD- 15-. 4/ M20

11- SD- 15- 20.

0/ 54.

11-SD-52-3.9/6.6

11- SD-52-13.

3/ 14.

11-SD-67-4.6/ 19

11- SD- 75- 20.
11- SD- 75- 21.
11-SD- 76-12.
11- SD- 76- 22.
11- SD- 76- 32.
11-SD- 76-12.
11- SD- 78-13.
11- SD- 78-37.
11- SD- 79- 31.
11- SD- 79- 34.

2/ 22.
0/ 21.
1/17.

2/ 40

6/ 33.
1/17.
0/ 14.
3/ 60.
3/ 31.
2/ 36.

11-SD-79-/20. 2
11-SD-94-5.8/9. 3

11- SD- 94-59.
11- SD-125-9.
11- SD- 163- 2.
11-SD-163-4.1/4.9

6/ 60.
8/12.

5/ 4

~
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Statement of Ongoing Contracts - Index

Contract

11- 419104
11- 2N0154
11- 2N0164
11- 292804
11- 421204
11- 403204
11- 262204
11- 409304
11- 257154
11- 299104
11- 405704
11- 257164
11- 421604
11- 2N0224
11- 2N0024
11- 414304
11- 2N0184
11- 414404
11- 295204
11- 292004
11- 415304
11- 085784
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District
Federal Aid
- -
- E-
-S-
- SH

District Total:
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Statement of Ongoing Contracts - Index

11-SD-805-.3/4
11-SD-805-.9/1.1
11- SD-805-2. 9/ 10

11- SD-805-4.4/5.5
11-SD-805-5.7/7.8
11- SD-805-15. 7/ 17.5
11- SD-805-24.7/27.6
11- SD- 805- 26. 8/ 27. 3

11

Contract

11-411204
11- 292304
11- 2N0074
11- 272514
11- 272604
11- 410804
11- 273304
11-2T0414

Page
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Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

STATE HI GHWAY

Bid + CCO
$135, 915, 362
$31, 212, 923
$119, 452, 475
$207, 803, 885
$382, 377, 766
$876, 762, 411

Work Comp
$89, 922, 060
$15, 687, 224
$88, 598, 327
$76, 644, 791

$242, 488, 403
$513, 340, 805




Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
11 $12, 125, 950
$12, 125, 950

Work completed this Period:
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